DFBX Shipping Schedule

Inst'l Inst'l Target Fab Float
IP Start date | End date | Deliv. Date |No. of Days
8L-G Mar-04 Aug-04 Jun-04 -172 days
2R -D Aug-04 Dec-04 Aug-04 -103 days
1L -A Nov-04 Apr-05 Dec-04 -127 days
8R-H Jan-05 Jun-05 Dec-04 -64 days
1R-B Apr-05 Sep-05 Jun-05 -138 days
2L -C May-05 Sep-05 Jun-05 -124 days
5R-F Aug-05 Dec-05 Jul-05 -73 days
5L - E Jan-06 Jun-06 Jul-05 88 days

Target Date is 90 days before start of installation




